Rpt-ID: RCPESPRJ Georgia Date: 08/07/2015
User: krender Department of Transportation Page 1 of 7
Estimate Summary By Project

Contract ID: B14671-13-000-0 Estimate Number: 0022 Pay Period: 07/01/2015
to 07/31/2015

Contract Location: Time Allowed: 1245 Days
APPROACHES OVER THE NORFOLK SOUTHERN RAILROAI Elapsed Calender Days: 606 Days
Percent Time: 48.67
District: 3 Area: 03
Contractor:
G.P.'S ENTERPRISES, INC. Date Let: 10/18/2013
1500 HWY. 124 Date Awarded: 10/18/2013
Date Contract Executed: 11/26/2013
Date Notice to Proceed: 12/03/2013
AUBURN GA 30011-2437 Date Work Began: 12/07/2013
Phone: (770)945-0810 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 04/30/2017
Surety Co: FIDELITY AND DEPOSIT COMPANY OF MARYLAND
Current Contract Amount $32,974,957.07 Counties:
Original Contract Amount $30,991,713.23 Houston
Funds Available $22,145,705.22
Percent Complete 31.42%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0008407 $32,974,957.06 $30,991,713.22 $22,145,705.21 32.84% $174,785.75

Chief Engineer
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Estimate Summary By Project

Contract ID: B14671-13-000-0 Estimate Number: 0022 Pay Period: 07/01/2015
to 07/31/2015

Project Number: 0008407 SR 96 - WIDENING, RECON & BRIDGE CONSTR.

Federal State Project Number: CSNHS-0008-00(407)

Total to Date Prev to Date This Estimate
Participating $8,289,397.03 $8,149,568.43 $139,828.60
Non-Participating $2,072,349.35 $2,037,392.20 $34,957.15
Total Earnings $10,361,746.38 $10,186,960.63 $174,785.75
Stockpiled Materials $467,505.47 $467,505.47 $0.00
Gross Earnings $10,829,251.85 $10,654,466.10 $174,785.75
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $10,829,251.85 $10,654,466.10
$174,785.75

Total Payable:
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ContractID: B14671-13-000-0 Estimate Number: 0022

Date: 08/07/2015
Page 3 of 7

Pay Period: 07/01/2015
to 07/31/2015

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 563
250708.280 .010
573 $2,507.08 $143,655.84
CSNHS-0008-00(407)
0019 206-0002 BORROW EXCAV, INCL MATL CcY 424,464.000 155,058.000
3.260 26,420.000
181,478.000 $86,129.20 $591,618.28
0025 310-1101 GR AGGR BASE CRS, INCL MATL TN 141,285.000 3,620.660
18.090 2,313.690
5,934.350 $41,854.65 $107,352.39
0076 455-1000 FILTER FABRIC FOR EMBANKMENT STABILIZATI SY 1,325.000 1,400.000
10.000 .000
1,400.000 $.00 $14,000.00
0095 550-1480 STORM DRAIN PIPE, 48 IN, H 1-10 LF 211.000 218.000
99.670 .000
218.000 $.00 $21,728.06
0112 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 536.000 3,468.778
24.650 .000
3,468.778 $.00 $85,505.38
0113 603-7000 PLASTIC FILTER FABRIC SY 1,633.000 4,432.056
3.770 .000
4,432.056 $.00 $16,708.85
Category Amount: $130,490.93 $980,568.80
Category Number: 0020 EROSION CONTROL ITEMS
0165 163-0232 TEMPORARY GRASSING AC 37.000 44.639
409.000 .000
44.639 $.00 $18,257.35
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ContractID: B14671-13-000-0 Estimate Number: 0022

Date: 08/07/2015
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Pay Period: 07/01/2015
to 07/31/2015

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 EROSION CONTROL ITEMS
0170 163-0240 MULCH TN 2,490.000 799.965
39.100 12.908
812.873 $504.70 $31,783.33
0176 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 1,020.000 177.750
/SAND BAGS 89.000 24.750
202.500 $2,202.75 $18,022.50
0210 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 47,351.000 10,460.000
0.010 825.000
11,285.000 $8.25 $112.85
0215 165-0041 MAINTENANCE OF CHECK DAMS - ALL TYPES LF 10,200.000 182.000
0.010 186.000
368.000 $1.86 $3.68
0230 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 240.000 19.000
0.010 21.000
40.000 $.21 $0.40
0250 167-1500 WATER QUALITY INSPECTIONS MO 40.000 19.000
150.000 1.000
20.000 $150.00 $3,000.00
0274 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 2,850.000 4,891.000
1.050 .000
4,891.000 $.00 $5,135.55
Category Amount: $2,867.77 $76,315.66
Category Number: (0060 BRIDGES
0655 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION cY 127.000 239.104
42.180 .000
239.104 $.00 $10,085.41
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Contract ID: B14671-13-000-0 Estimate Number: 0022 Pay Period: 07/01/2015
to 07/31/2015
Project Number 0008407
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 BRIDGES
0708 520-2214 PILING, PSC, 14 IN SQ LF 1,845.000 370.000
57.150 386.000
756.000 $22,059.90 $43,205.40
Category Amount: $22,059.90 $53,290.81
Category Number: (0010 ROADWAY
0950 643-0010 FIELD FENCE WOVEN WIRE LF .000 13,629.000
9.380 .000
13,629.000 $.00 $127,840.02
Category Amount: $0.00 $127,840.02
Category Number: (0070 MSE WALLS
2025 627-1020 MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF 2,515.000 1,795.980
58.880 40.400
1,836.380 $2,378.75 $108,126.05
1
2035 627-1030 MSE WALL FACE, GTR THAN 30 FT HT, WALL NC SF 2,849.000 3,435.700
58.880 .000
3,435.700 $.00 $202,294.02
1
2040 627-1030 MSE WALL FACE, GTR THAN 30 FT HT, WALL NC SF 2,081.000 3,079.610
58.880 .000
3,079.610 $.00 $181,327.44
2
2045 627-1100 COPING A, WALL NO - LF 256.000 .000
77.220 230.000
230.000 $17,760.60 $17,760.60
1
2050 627-1100 COPING A, WALL NO - LF 253.000 240.000
77.220 -10.000
230.000 $-772.20 $17,760.60
2
Category Amount: $19,367.15 $527,268.71
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ContractID: B14671-13-000-0 Estimate Number:

0022

Date: 08/07/2015
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Pay Period: 07/01/2015
to 07/31/2015

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 BRIDGES
711 520-2216 PILING, PSC, 16 IN SQ LF .000 111.583
49.650 .000
111.583 $.00 $5,540.10
Piing PSC 16 IN Cutoff paid @ 75%
Category Amount: $0.00 $5,540.10
Category Number: (0090 WATERLINE
9010 615-1000 JACK OR BORE PIPE - LF 220.000 380.000
156.850 .000
380.000 $.00 $59,603.00
STEEL, 16 IN DIA, 0.250 IN THK
9030 670-1060 WATER MAIN, 6 IN LF 1,375.000 1,380.000
21.220 .000
1,380.000 $.00 $29,283.60
, CLASS 200, SDR 21,PVC
9050 670-1080 WATER MAIN, 8 IN LF 200.000 240.000
42.700 .000
240.000 $.00 $10,248.00
, CLASS 350, DIP W/ RESTRAINED JOINTS
9060 670-1120 WATER MAIN, 12 IN LF 250.000 280.000
66.560 .000
280.000 $.00 $18,636.80
, CLASS 350, DIP W/ RESTRAINED JOINTS
9080 670-2060 GATE VALVE, 6 IN EA 25.000 30.000
959.970 .000
30.000 $.00 $28,799.10
9090 670-2120 GATE VALVE, 12 IN EA 6.000 13.000
2721.590 .000
13.000 $.00 $35,380.67
9115 670-4000 FIRE HYDRANT EA 21.000 24.000
3013.670 .000
24.000 $.00 $72,328.08
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Contract ID: B14671-13-000-0 Estimate Number: 0022 Pay Period: 07/01/2015
to 07/31/2015
Project Number 0008407
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0090 WATERLINE
9120 670-5010 WATER SERVICE LINE, 1 IN LF 2,292.000 2,779.000
5.360 .000
2,779.000 $.00 $14,895.44
, PE 3408, CTS, DR 9, HDPE
9130 670-5020 WATER SERVICE LINE, 2 IN LF 1,560.000 1,935.000
6.980 .000
1,935.000 $.00 $13,506.30
, PE 3408, CTS, DR 11, HDPE (FOR CASING)
9145 670-7000 STEEL CASING - LF 680.000 820.000
59.710 .000
820.000 $.00 $48,962.20
16 IN
9150 670-7000 STEEL CASING - LF 320.000 490.000
67.990 .000
490.000 $.00 $33,315.10
18 IN
9160 670-9730 RELOCATE EXIST WATER METER, INCL BOX EA 35.000 37.000
719.730 .000
37.000 $.00 $26,630.01
Category Amount: $0.00 $391,588.30
Category Number: (0100 SANITARY SEWER
9530 660-0808 SAN SEWER PIPE, 8 IN, DUCTILE IRON LF 1,021.000 1,056.000
39.800 .000
1,056.000 $.00 $42,028.80
Category Amount: $0.00 $42,028.80

Project Total Amount: $174,785.75

$10,361,746.38



